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MINUTES  OF THE  MEETING

OF THE  BOARD  OF THE

SPORTS  & EXHIBITION  AUTHORITY  OF  PITTSBURGH

AND  ALLEGHENY  COUNTY

HELD  THURSDAY,  AUGUST  13,  2026,

IN  THE  DAVID  L. LAWRENCE  CONVENTION  CENTER,  EXECUTIVE  BOARD  ROOM,

FIRST  FLOOR,

PITTSBURGH,  PENNSYLV  ANIA

COMMENCING  AT  10:33  A.M.  E.S.T.

A meeting  of  the Board  of  Directors  of  the Sports  & Exhibition  Authority  of  Pittsburgh

and Allegheny  County  (the  "Authority")  was held  upon  proper  notice  in the David  L. Lawrence

Convention  Center  ("DLCC")  Executive  Board  Room,  first  floor,  in Pittsburgh,  PA 15222,  on

Thursday,  August  13, 2026,  commencing  at 10:33  A.M.  E.S.T.

Members  of  the Authority

Present: Sen. Wayne  Fontana,  Chairnnan

Councilman  Anthony  Coghill,  Treasurer

Michael  Dunleavy,  Member

Michael  Quatrini,  Vice-Chairman

Councilman  Robert  Palmosina,  Member

Also  Present: Aaron  Waller,  Bridget  Pascal,  Dom  Summers,  Doug  Straley,  Connor

Reiche,  Randall  Porch,  Elizabeth  Hobson,  Jhason  Dixon,  Eddie  Figas,

Michael  Halpern  and Paul  McDonald  Jr. of  the Authority;  Morgan  Hanson,

Solicitor;  Tom  Ryser,  TPR,  LLC;  Tim  Muldoon,  Ryan  Buries,  Morgan

Schrnitt,  Chad  Gregory,  Josh  Kritzler,  Carrie  Yauch,  Sara  Lane,  and Sean

Holsing  of  Legends/SMG;  George  Meehan,  Chris  Bupp,  Melody  Calloway-

Spencer,  and Dominique  Metcalfe  from  Levy  Restaurants;  Andrew  DeWitt,

City  Controller's  Office;  Adrianna  Branin  and Erica  Brusselars,  Allegheny

County  Treasurer's  office;  Aaron  Wigfield  and Samantha  Danko,  Cosmos

Technologies;  Diane  Hunt,  RAD,  Ken  Colwes;  Frederick  Wrinkler,

Architect;  Adam  Babetski,  Tribune-Review;  Patrick  Joyal,  Pittsburgh

Pirates;  Hank  Abate,  Charles  Lawerence,  Peter  Zingoni,  and Dave

Anderson  from  OVG.

Senator  Wayne  Fontana  called  the meeting  to order  with  the Pledge  of  Allegiance.  Mr.

Hanson  then  followed  with  the board  members  roll  call,  confirming  a quorum  was  present.
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Senator  Fontana  continued  to the public  participation  agenda  item  and asked  if  any

audience  members  wanted  to address  the  board,

Mr.  Ken  Colwes  stated  he wanted  to congratulate  the  SEA  and  the  City  of  Pittsburgh  on

the  NFL  Draft.  Mr.  Colwes  asked  whether  there  were  any  changes  or  rulings  regarding  boats  that

dock  on  the  North  Shore.  Mr.  Colwes  further  stated  that  he is a boat  owner  and  a season-ticket

holder  for  Pitt  and  Steelers  football,  but  it's  becoming  more  difficult  to moor  with  boats  using  the

North  Shore  wall  as a marina.

Mr.  Hanson  stated  the  new  state  law  provides  a process  to remove  boats,  and  the  Authority

used  it this  spring  to have  nuisance  boats  identified  and  in  one  instance  removed.

Mr.  Aaron  Waller  stated  that  there  is one  specific  boat  that  the  Authority  is working  with

Fish  and  Boat  to identify.  There  isn't  a license  number,  but  the  process  for  abandoned  vessels  is to

go through  the  Fish  and  Boat  Commission  to determine  ownership.

Mr.  Hanson  stated  that  for  years  there  was  no process  to remove  derelict  boats,  but  now

there  is, and  the  Authority  will  continue  to use  it.

Mr.  Colwes  stated  if  there  is anything  that  the  Authority  needs,  please  reach  out.

The  next  public  speaker  was  Mrs.  Erica  Brusselars,  Allegheny  County  Treasurer,  and  she

wanted  the  Board  to know  that  she is in  attendance  and  available  to assist  the  Board  if  needed.

Senator  Fontana  moved  to the  next  item  on  the  agenda:  approval  of  the  minutes  from  the

July  9, 2026,  meeting.  A  motion  was  made,  seconded,  and  unanimously  approved.

The  Board  proceeded  to authorize  the  following  resolutions:

David  L.  Lawrence  Convention  Center:

A. RESOLUTION  N0.  6228  - (For  background,  see Board  Action  Request  (BAR)

below  on  pages  6-7)
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RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that its Executive  Director  and other  proper  officers  are

authorized  to approve  a final  change  order  to Rycon  Construction,  Inc. in

the amount  of  $53,274.05  for  schedule  modification,  fireproofing  and an

additional  plate  piece  due to unforeseen  conditions;  and further  that the

proper  officers  and agents of  the Authority  are authorized  to take all action

and execute  such documents  as are necessary  and proper  to effectuate  the

terms  of  this  Resolution.

Questions:  There  were  no questions  or  comments  for  this  resolution.

B. RESOLUTION  N0.  6229 - (For  background,  see Board  Action  Request  (BAR)

below  on pages 8-9)

RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that  its Executive  Director  and other  proper  officers  are

authorized  to approve  a final  change  order  to John  B. Conomos,  Inc. in the

amount  of  $45,000  for  fireproofing  repairs  on X8 and Xl  1 weldments,,  and

further  that  the proper  officers  and agents of  the Authority  are authorized

to take all action  and execute  such documents  as are necessary  and proper

to effectuate  the terms  of  this  Resolution.

Questions:  There  were  no questions  or comments  for  this  resolution.

C. RESOLUTION  N0.  6230  - (For  background,  see Board  Action  Request  (BAR)

below  on pages 10-12)

RESOLVED  by the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that its Executive  Director  and other  proper  officers  are

authorized  to enter  an agreement  with  Sargent  Electric  Company  in  the

amount  of  $533,565  for  Ith  Street  and Parking  Garage  wall  washer  light

fixture  replacements  at the David  L. Lawrence  Convention  Center;  and

further  that the proper  officers  and agents  of  the Authority  are authorized

to take all action  and execute  such documents  as are necessary  and proper

to effectuate  the terms  of  this  Resolution.

Questions:  There  were  no questions  or comments  for  this  resolution.

D. RESOLUTION  N0.  6231-  (For  background,  see Board  Action  Request  (BAR)

below  on pages 13-14)

RESOLVED  by the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that  its Executive  Director  and other  proper  officers  are

authorized  to enter  into  an agreement  with  Limbach  in  the amount  of

$13,600  to install  a replacement  meter  on the chilled  water  line  in  the

DLCC  and purchase  a meter  from  Veolia  in the amount  up to $10,400;  and
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further  that  the  proper  officers  and agents  of  the Authority  are authorized

to take  all action  and execute  such  documents  as are necessary  and proper

to effectuate  the  terms  of  this  Resolution.

Questions:  There  were  no questions  or  comments  for  this  resolution.

E. RESOLUTION  N0.  6232  - (For  background,  see Board  Action  Request  (BAR)

below  on pages  15-16)

RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that  its Executive  Director  and other  proper  officers  are

authorized  to enter  into  a lump  sum  agreement  with  Lighthouse  Electric  in

the amount  of  $21,018  to install  condenser  pump  #3 in  the  chiller  plant;

and further  that  the proper  officers  and agents  of  the  Authority  are

authorized  to take  all action  and execute  such  documents  as are necessary

and proper  to effectuate  the  terms  of  this  Resolution.

Questions:  There  were  no questions  or  comments  for  this  resolution.

F.  RESOLUTION  NO.  6233  (For  background,  see BAR  below  on

pages  17-18)

RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that  its Executive  Director  and other  proper  officers  are

authorized  to enter  into  a lump  sum  agreement  with  Open  Systems  in the

amount  of  $13,900  to furnish  and install  fire  system  devices;  and further

that  the proper  officers  and  agents  of  the Authority  are authorized  to take

all action  and execute  such  documents  as are necessary  and  proper  to

effectuate  the terms  of  this  Resolution.

Questions:  There  were  no questions  or  comments  for  this  resolution.

G. RESOLUTION  N0.  6234  - (For  background,  see Board  Action  Request  (BAR)

below  on page  19)

RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and

Allegheny  County  that  its Executive  Director  and other  proper  officers  are

authorized  to enter  into  an agreement  with  Avalotis  Corporation  in  the

amount  of  $301,700  for  the  painting  of  the 4'h floor  exterior  architectural

steel;  and further  that  the  proper  officers  and agents  of  the  Authority  are

authorized  to take  all action  and execute  such  documents  as are necessary

and proper  to effectuate  the terms  of  this  Resolution.

Questions:  There  were  no questions  or  comments  for  this  resolution.
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DLCC  Monthly  Update:

Senator Fontana moved on to the next item on the agenda, the DLCC Monthly  Update.

Mr. Tim Muldoon, the DLCC's General Manager, stated that VisitPittsburgh,  along  with

the Legends Global/DLCC  Sales team, will  host a site visit for the May 2028 Accelerate  event,

Powered by NetVU  (Network  of  Veitafore  Users, Inc.). This event will  bring  over  2,000  attendees,

over  4,500  room  nights,  and over  $500,000.

VisitPittsburgh and the Legends Global/DLCC sales team contracted the  United

Steelworkers 'November 2027 Health & Safety event. This will  bring  in 1500  attendees,  generating

nearly 6000 room nights and over $400,000. The teams also booked  the April  2028 Annual  PA

Chiefs of Police Assn Conference. This event will  bring over  300 attendees,  nearly  700 room

nights,  and $200,000  to the DLCC.

Senator Fontana asked if  there were any questions from the board. Hearing  none, Senator

Fontana moved to adjourn. Upon a motion duly made, seconded, and unanimously  carried,  the

meeting  was adjourned  at 11:22  A.M.

Aaron  Waller

Assistant  Secretary
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SPORTS  & EXHIBITION  AUTHORITY

OF PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date:

Board  Date:

Project  Location:

Project  Name:

July  17,  2026

August  13,  2026

David  L. Lawrence  Convention  Center

Ballroom  Back  of  House  Expansion  Joint  Repairs

Action  Requested:  Authorization  of  a final  change  order  to Rycon  Construction,  Inc.  in  the

amount  of  $53,274.05 for  schedule  modification,  fireproofing  and  an additional  plate  piece  due

to unforeseen  conditions.

Resolution:  RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that  its Executive  Director  and other  proper  officers  are authorized  to approve  a final

change  order  to Rycon  Construction,  Inc.  in  the  amount  of  $53,274.05 for  schedule  modification,
fireproofing  and  an additional  plate  piece  due  to unforeseen  conditions;  and  further  that  the  proper

officers  and  agents  of  the  Authority  are authorized  to take  all  action  and  execute  such  documents

as are necessary  and  proper  to effectuate  the  terms  of  this  Resolution.

Executive  Summary:  In  September  2025,  the  SEA  Board  authorized  an agreement  with  Rycon

Construction,  Inc.  for  the  repair  of  the  expansion  joint  located  in  the  3rd Floor  Service  Corridor

near  the  ballroom.  Following  submittal  review  and  site  visits  for  coordination  around  scheduled

events,  physical  construction  began  in  January  2026.  Upon  removal  of  the  existing  joint  material

and  concrete,  a steel  bent  plate  was  exposed  running  the  length  of  the  expansion  joint  on  both

sides.  Original  construction  drawings  do not  detail  a bent  plate  at this  location.  This  project

utilizes  the  DLCC's  Open-Ended  structural  contract  with  Wiss,  Janney,  Elstner  Associates

(WJE).  WJE  advised  that  per  the  manufacturer  of  the  joint,  an engineering  judgment  letter  from

a fire-protection  engineer  is required  to establish  an anticipated  fire  rating  for  the  expansion  joint

installed  against  a steel  substrate.  Upon  receipt  of  the  letter,  it  was  noted  that  installing  a 2-hour-

rated  Spray-Applied  Fire-Resistive  Material  (SFRM)  at exposed  portions  of  the  steel  angles,

along  with  additional  preparation  methods  for  the  joint  installation,  were  required.

The change order is comprised of  three alterations. First, the pro5ect was shifted to a phased
approach  to accommodate  additional  preparation  methods  and  coordination  around  an event

scheduled  in  the  ballroom,  in  the  amount  of  $8,275.56.  Second,  an additional  plate  piece  needed

to be fabricated  to protect  a corner  of  the  joint  exposed  outside  of  the  replacement  cover  plate

assembly,  costing  $786.74.  Third,  application  of  fireproofing  was  no longer  achievable  from  the
top  of  the  joint  on Level3.  To  properly  apply  the  fireproofing,  access  must  be created  from  the

Level  2 Service  Corridor,  which  includes  ceiling  and  drywall  removal,  and  access  with  a lift  to

the  bottom  of  the  joint  for  proper  application  along  both  sides,  an additional  charge  of

$44,211.75.  These  three  items  total  $53,274.05.  The  access  due  to the  steel  bent  plate  equates  to
83%  of  the  total  cost.

At  present,  all  work  on Level  3 is completed,  with  the  full  expansion  joint  installed  and  cover

plate  assembly.  Rycon  Construction,  Inc.  estimates  3 -  4 weeks  for  demolition  and  preparation
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of  the space,  application  of  fireproofing  with  testing,  and closure  of  the ceiling.  There  is a 1-year

warranty  associated  with  this  work.

MBE/WBE  Participation:

Original/Previous  Contract  Amount:

Current  Change  Order:

Total  Contract:

Funding  Source:

Point  of  Contact:

iManage  #:

The  initial  contract  included  9% MBE  participation

via  materials  supplied  by  Reed  Building  Supply,

LLC.  There  is no MBE/WBE  participation

associated  with  this  change  order.

$ 53,608

$ 53,274.05

$106,883

2026  MRR  Operating  Budget

Lucas  Kistler

2006187
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SPORTS  & EXHIBITION  AUTHORITY

OF PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date:

Board  Date:

Facility  Name:

Project  Name:

July  17,  2026

August  13,  2026

David  L. Lawrence  Convention  Center

Fireproofing  Repairs  to X8  and  Xll  weldments

Action  Requested:  Authorization  of  a final  change  order  to Joh  B. Conomos,  Inc.  in  the  amount

of  $45,000 for  fireproofing  repairs  on  X8  and  XI1  weldments.

Resolution:  RESOLVED  by  the Sports  & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that  its Executive  Director  and other  proper  officers  are authorized  to approve  a final

change  order  to John  B. Conomos,  Inc.  in the  amount  of  $45,000 for  fireproofing  repairs  on X8

and  Xi  1 weldments;  and  further  that  the  proper  officers  and  agents  of  the  Authority  are authorized

to take  all  action  and  execute  such  documents  as are  necessary  and  proper  to effectuate  the  terms

of  this  Resolution.

Executive  Summary:  In  April  2024,  the  board  authorized  an agreement  with  John  B. Conomos,

Inc.  for  fireproofing  repairs  following  a structural  and  serviceability  inspection  conducted  by  Wiss,

Janney,  ElstnerAssociates,  Inc.  (WJE)  in  2023.  The  original  scope  ofrepairs  were  completed.  This

project  included  alternates  that  were  deemed  not  necessary  at the  time  of  the  initial  authorization

by  the engineer.  Alternate  1 was  for  a contractor  to provide  access  for  WJE  to further  evaluate

visible  fireproofing  wrap  at X-8  and  X-11  cabling.  Alternate  IA  and IB  incorporated  close-up  of

the  space  and  readjust/replacing  the  fireproofing  wrap.

In  September  2025,  Walter  P. Moore  &  Associates  conducted  a roof  cable  system  inspection  that

included  the  X-8  and  X-11  cabling.  Walter  P. Moore  &  Associates  reviewed  these  exposed  cables

in  the  ceiling  plenum  where  the  fireproofing  wrap  was  previously  installed  before  slipping  down

to its  current  location,  which  is below  the  ceiling  and  visible  in  public  space.  In  their  report,  it  was

noted  that  the  fireproofing  wrap  should  be put  back  in the  original  location,  above  the ceiling

plenum.  WJE  reached  out  to 3M,  the  wrap  manufacturer,  regarding  reuse.  3M  was  unable  to  justify

reuse,  to which  WJE  recommends  proceeding  with  full  replacement  ofthe  wrap.  John  B. Conomos,

Inc.  reviewed  their  pricing  for  the  alternates  and  submitted  a revised  proposal.  Upon  review  with

WJE,  SEA,  and  Legends  Global  staff,  the  price  is fair  for  the  work.

There  is a two-year  warranty  on fireproofing  and a one-year  workmanship  warranty.  Upon

execution  of  the  contract,  materials  have  a 2 -  3 week  lead  time.  The  scope  of  work  is estimated

to be completed  in  4 weeks.
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MBE/WBE  Participation:  The  original  contract  included  2.1%  MBE  participation  via  Cooper

Trading  Inc. as a supplier  for fireproofing  material.  There  is no

MBE/WBE  participation  associated  with  this  change  order.

Original/Previous  Contract  Amount:

Previous  Change  Order:

Current  Change  Order:

Total  Contract:

Funding  Source:

Point  of  Contact:

iManage  #:

$215,510

$ 2,190

$ 45,000

$262,700

2026  MRR  Operating  Budget

Lucas  Kistler

2006178
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SPORTS  & EXHIBITION  AUTHORITY

OF PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date:

Board  Date:

Project  Location:

Project  Name:

July  28,  2026

August  13,  2026

David  L. Lawrence  Convention  Center

I0th Street  and  Parking  Garage  Wall  Washer  Replacements

Action  Requested:  Authorization  to enter  into  an agreement  with  Sargent  Electric  Company  in

the  amount  of  $533,565  for  Ith  Street  and  Parking  Garage  wall  washer  replacements  at the

David  L. Lawrence  Convention  Center.

Resolution:  RESOLVED  by the Sports  & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that  its  Executive  Director  and  other  proper  officers  are authorized  to enter  an agreement

with  Sargent  Electric  Company  in  the  amount  of  $533,565  for  I@th Street  and  Parking  Garage  wall

washer  replacements  at the  David  L. Lawrence  Convention  Center;  and further  that  the  proper

officers  and  agents  of  the  Authority  are authorized  to take  all  action  and  execute  such  documents

as are necessary  and  proper  to effectuate  the  terms  of  this  Resolution.

ExecutiveSummary:  In2024,theAuthorityreceiveda$312,000LocalShareAccountGrant

for  the  improvement  of  pedestrian  safety,  reduction  of  maintenance  and  energy  costs,  and

enhancing  building  functionality  and  event  capability  along  the  walls  adjacent  to Ith  Street.  The

existing  fixtures  are 150-watt  metal  halide  that  are at the  end  of  their  useful  life.  The  ballasts  for

these  fixtures  are discontinued,  and  the  lighting  levels  have  deteriorated  under  IOIII Street  as these

fixtures  continue  to age  and  fail.  This  project  is also  recommended  in the  Facility  Condition

Assessment  provided  by  Aris.

Using  the  DLCC's  Open-Ended  Mechanical,  Electrical,  and  Plumbing  (MEP)  Contract,  Allen  +

Shariff  was  engaged  to review  existing  fixtures,  develop  design,  and  prepare  drawings  with

updated  LED  fixtures  and  controls.  The  existing  fixtures  are two  feet  in  length.  The

recommended  fixture  is four  feet  in  length,  which  increases  lighting  levels  and  footcandles  by

50%,  reduces  shelling  on  the  wall,  evenly  distributes  light  in the  space,  and  reduces  maintenance

for  internal  staff.  These  fixtures  are external  to the  building  and  are  built  with  gaskets  and

housings  to accommodate  the  specific  environment.  Two-foot  LED's  will  be utilized  on  the  East

and  West  sides,  only  in  and  near  the  entry  vestibules.

In  June  2026,  a bid  notice  was  publicly  advertised  in  the  Pittsburgh  Post-Gazette,  New  Pittsburgh

Courier,  Pittsburgh  Builders  Exchange,  on  the  Authority's  website,  and  other  SEA  media  outlets.

The  notice  was  sent  directly  to twenty-six  (26)  contractors,  including  eight  (8)  MBE  and  eight

(8)  WBE.  A  preproposal  meeting  was  held  on July  1, 2026,  and  four  (4)  companies  were  in

attendance.  Three  bids  were  received  on  July  28,  2026.  SMG  (d/b/a  Legends  Global)  staff

recommend  Sargent  Electric  Company  as the  lowest  responsible  bidder  for  the  work.

This  bid  form  also  included  multiple  alternates  noted  below.

Alternate  1-  I0th  Street  Wall  Washer  Replacements  at DLCC  with  RGBW  Fixtures.
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Alternate  2A -  One-for-One  Replacement  of IS' Floor  Parking  Garage  Wall  Washer  with  LED.

Alternate  2B -  One-for-One  Replacement  of  2nd Floor  Parking  Garage Wall  Washer  with  LED.

Alternate  2C -  One-for-One  Replacement  of  IS' & 2nd Floor  Parking  Garge  Wall  Washer  with
LED.

Alternate  1 was to replace the basis-of-design  fixture  with  an RGBW  fixture  that changes  colors.

In review  of  these fixtures,  the lighting  output was  poor  and below  existing  levels  with  LED.

Alternates  2A, 2B, and 2C refer to the attached wall  washers in  the parking  garage  at the  DLCC.

Currently,  these wall  wash fixtures  are fluorescent  T8's that are on 24/7. Allen  + Shariff

identified  a fixture  that would  increase lighting  levels and mirror  the output of  the existing  high-

bay lights, ultimately  increasing  visibility  throughout  all areas in  the garage.  This authorization

includes the addition  of  Alternate  2C above for both levels of  the parking  garage.  This  selection

was made to maximize  energy  savings  and utilize  the full  grant  amount.

This project  is a recommendation  in the Facility  Condition  Assessment authored by Aris.

David  L. Lawrence  Convention  Centex
I0th Street  and Parking  Garage  Wall  Washer  Replacements
July  28, 2026

l

Company

I

Ja'se _B1
Alternate

l

Alternate

2A

Alternate

2B

f
-aaseB"

Sargent  Electric

Company
$193,65=1 $263,192 $157,968 $185,083 ? 1533,56j

Fallon  Electric

Co.,  Inc.
1195,20CI $271,200 $171,000 $201,300 7 $sby,soJ

Bronder  Technical

Services
$zbs,si=l $348,682 $199,523 $232,355 1654,39(1

There is a 6 -  8 week lead time on the base bid fixtures.  These fixtures  come  with  a 5-year

warranty,  and Sargent will  also provide  a 1-year warranty  on labor and materials. These  fixtures

have a 50,000-hour  life  expectancy. The existing 150-watt  metal halide  fixtures  will  be replaced

with  (8) two-foot  45-watt  fixtures  at the entrances, and (75) eight-foot  91-watt  fixtures.  This

LED  replacement  is estimated to reduce annual electricity  consumption  by approximately  47,000

kWh, or $4,700, and reduce the frequency  of  maintenance. This project  is also eligible  for  a

rebate via the ACT 129 program,  so there will  be a reimbursement  from Duquesne  Light  for  the
light  fixtures.

There is a 4 -  6 week lead time on the Alternate  2C fixtures  for the wall  washers  in  the  parking

garage. These fixtures  come with  a 5-year warranty,  and Sargent will  also provide  a 1-year

warranty  on labor and materials.  These fixtures  have a 50,000-hour  life  expectancy. The  existing

28-watt  four-foot  fixtures  will  be replaced with  (107) 26-watt  LED fixtures,  and the existing  56-

watt eight-foot  fixtures  will  be replaced with  (138) 52-watt  eight-foot  fixtures.  The replacement

LED  is estimated to reduce annual electricity  consumption  by approximately  8,000 kWh  or

$800. While  closer in wattage, the conversion  to LED doubles the lighting  output throughout  the

space with  even distribution  and increased visibility  and safety. It also saves  on bulbs  and  ballast
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purchased  for  the space,  approximately  $8,000  annually,  and will  reduce  labor  work  order

frequency  and costs.  This  project  is also eligible  for  a rebate  via  the  ACT  129  program,  so there

will  be a reimbursement  from  Duquesne  Light  for  the  light  fixtures.

MBE/WBEParticipation:  Thereis34.11%MBEparticipationviaPennStateElectrical

Mechanical  as a full  service  supplier  for  fixtures  and O.50%  WBE

participation  via  M.  Long  Solutions  as a full  siervice  supplier  for

controls  and related  material.

Contract  Amount:

Funding  Source:

Point  of  Contact:

iManage  #:

$533,565

2026  DLCC  Capital  Budget  and Grant

Lucas  Kistler

2006253
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SPORTS  & EXHIBITION  AUTHORITY

OF  PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date:

Board  Date:

Facility  Name:

Project  Name:

July  30, 2026

August  13,  2026

David  L. Lawrence  Convention  Center

Condenser  Pump  #3 Rebuild

Action  Requested:  Authorization  to enter  into  a lump  sum  agreement  with  Lighthouse  Electric

in  the amount  of  $21,018  to install  condenser  pump  #3 in  the chiller  plant.

Resolution:  RESOLVED  by the Sports  & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that  its Executive  Director  and other  proper  officers  are authorized  to enter  into  a lump

sum  agreement  with  Lighthouse  Electric  in the amount  of  $21,018  to install  condenser  pump  #3

in the chiller  plant;  and further  that  the proper  officers  and agents  of  the Authority  are authorized

to take  all action  and execute  such  documents  as are necessary  and proper  to effectuate  the terms

of  this  Resolution.

Executive  Summary:  The Chilled  Water  Plant  (CWP)  at the David  L. Lawrence  Convention

Center  (DLCC)  provides  chilled  water  for  circulation  throughout  the building  to support  air

conditioning  in  occupied  spaces.  The  system  works  off  two  loops,  the chilled  water  and condenser

water.  The  chilled  water  pumps  manage  the evaporator  loop,  circulating  cold  water  between  the

chiller  and the building's  air  handling  units.  The  condenser  water  pumps  manage  the condenser

loop,  circulating  water  between  the  chiller's  condenser  barrel  and the cooling  towers.  The  chilled

water  side is equipped  with  5 pumps,  and the condenser  water  side is equipped  with  4 pumps.

Many  of  these  pumps  have  been  rebuilt  over  the years,  as each  pump's  components  will  last  4-5

years  before  needing  maintenance.  Condenser  pump  #3 needs  a complete  rebuild  due  to wear  and

tear  that  has damaged  its internal  components.  A  pump  replacement  is stored  on site  and will  be

used  to replace  the damaged  pump.  After  removal,  the damaged  pump  will  be rebuilt  and stored

for  future  use.

In July,  a notice  was publicly  advertised  on the authority's  website  and sent to 16 vendors,

including  two  WBE  vendors,  Frederick  and Son  Contracting  and R&B  Mechanical.  Four  quotes

were  received  on  July  22, 2026,  from  Frederick  and  Son  Contracting,  R&B  Mechanical,  Limbach,

and Lighthouse  Electric.  SMG  staff  recommend  awarding  the contract  to Lighthouse  Electric  as

the lowest  responsible  bidder.
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Sports  & Exhibition  Authority

David  L. Lawrence  Convention  Center

Condenser  Pump  Rebuild

August  13, 2026

Vendor Price

Lighthouse  Electric $21,018.00
R&B  Mechanical  (WBE) $22,700,00

Limbach $27,900.00
Frederick  &  Son  (WBE) $28,470.00

The  work  is anticipated  to start  upon  board  approval.  The  lead  time  for  the  rebuild  is around  4

weeks  from  the  date  of  removal.  There  will  be a one-year  parts  and  labor  warranty.

MBE/WBE  Participation:  There  is no MBE/WBE  participation  associated  with  this  purchase.

Contract  Amount: $21,018

Funding  Source:

Point  of  Contact:

Imanage  #:

2026  MRR  Operating

Morgan  Schmitt

2006234
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SPORTS  &  EXHIBITION  AUTHORITY

OF  PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date:

Board  Date:

Facility  Name:

Project  Name:

July  30, 2026

August  13, 2026

David  L. Lawrence  Convention  Center

Chilled  Water  Meter  Replacement

Action  Requested:  Authorization  to enter  into  an agreement  with  Limbach  in  the amount  of

$13,600  to install  a replacement  meter  on the chilled  water  line  and purchase  the meter  through

Veolia  in  the amount  of  $10,400.

Resolution:  RESOLVED  by the Sports  & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that  its Executive  Director  and other  proper  officers  are authorized  to enter  into an

agreement  with  Limbach  in the amount  of  $13,600  to install  a replacement  meter  on the chilled

water  line  in  the  DLCC;  purchase  the  meter  from  Veolia  in  the  amount  of  $10,400;  and  further  that

the proper  officers  and agents  of  the Authority  are authorized  to take  all action  and execute  such

documents  as are necessary  and proper  to effectuate  the  terms  of  this  Resolution.

Executive  Summary:  The  Chilled  Water  Plant  (CWP)  at the David  L. Lawrence  Convention

Center  (DLCC)  provides  chilled  water  for  circulation  throughout  the building  to support  air

conditioning  in occupied  spaces.  The  system  does not  consume  or destroy  water  in  its process;  it

rather  functions  as a closed  loop  that  recirculates  chilled  water  throughout  the  facility.  Maintaining

exact  control  over  the system  is essential  to ensuring  guest  comfort,  indoor  air quality,  and

controlling  utility  costs.  Veolia  North  America  operates  the CWP  at the DLCC.

The  magnetic  flow  meter  installed  on the  chilled  water  line  is the  primary  sensor  that  measures  the

volume  and  velocity  of  water  moving  through  the cooling  loop.  The  meter  provides  the necessary

information  for  Veolia  to calculate  how  much  cooling  energy  the  plant  is delivering  to the  building.

An inaccurate  or failing  meter  leads to  flawed  energy  performance  metrics  and improper

equipment  staging.  In June  2026,  the  meter  became  non-operational,  failing  to provide  any  data.

To optimize  project  expenditures,  Veolia  leveraged  its national  vendor  supply  network  and

manufacturer  connections  to purchase  the replacement  meter  at a discounted  rate  below  standard

pricing  in  the amount  of  $10,400.

The labor  portion  for  the installation  of  the meter  was publicly  advertised  on the Authority's

website  and sent  to 16 vendors,  including  two  WBE  vendors  in July.  Four  quotes  were  received

on August  6, 2026,  from  Frederick  and Son Contracting,  Ruthrauff  Sauer, Limbach,  and

Lighthouse  Electric.  SMG  staff  recommend  awarding  the contract  to Limbach  as the lowest

responsible  quote.
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Sports  &  Exhibition  Authority

David  L.  Lawrence  Convention  Center

Chilled  Water  Meter  Replacement

August  13,  2026

Vendor Price

Limbach $13,600.00

Ruthrauff  Sauer $14,400,00

Frederick  & Son  (WBE) $15,347.00

Lighthouse  Electric $17,895.00

The  meter  is currently  available.  Work  will  be completed  upon  arrival  of  the  meter.  There  will  be

a one-year  parts  and  labor  warranty.

MBE/WBE  Participation:  There  is no MBE/WBE  participation  associated  with  this  purchase.

Contract  Amount:

Funding  Source:

Point  of  Contact:

Imanage  #:

$13,600

2026  MRR  Operating

Morgan  Schmitt

2006277
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SPORTS  & EXHIBITION  AUTHORITY

OF  PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date:

Board  Date:

Facility  Name:

Project  Name:

July  30, 2026

August  13, 2026

David  L. Lawrence  Convention  Center

Fire  System  Device  Upgrade

Action  Requested: Authorization  to enter  into  a lump  sum agreement  with  Open  Systems  in the
amount  of  $13,900  to furnish  and install  fire  system  devices.

Resolution:  RESOLVED  by the Sports  & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that  its Executive  Director  and other  proper  officers  are authorized  to enter  into  a lump

sum agreement  with  Open  Systems  in the amount  of  $13,900  to furnish  and install  fire  system

devices,, and further  that  the proper  officers  and agents  of  the Authority  are authorized  to take all

action  and execute  such documents  as are necessary  and proper  to effectuate  the terms  of  this
Resolution.

Executive  Summary:  The  DLCC  spans 1.5 million  square  feet and features  high-volume

architectural  spaces along  with  multi-use  exhibition  halls.  The facility  relies  on a multilayered,

highly  integrated  life  safety  system.  The system  includes  active  suppression,  smoke  control  and
HVAC  integration,  mass notification,  and containment.

Current  field  devices,  which  are original  to the building  opening  around  2003,  specifically  pull

stations,  smoke  detectors,  and heat detectors  across the building,  are starting  to fail  and are

obsolete. Over  the past few  months,  we have  been  able to source  a few  one-off  replacements,  but

the parts  are increasingly  more  difficult  to find.  The  primary  objective  of  an upgraded

replacement is to maintain  maximum  life-system  reliability,  ensure  continuous  code compliance,

and prevent  component  failure  during  major  public  events  in the building.  This  upgrade  will

target  a specific  zone in the system,  amounting  to 5 new  pull  stations,  18 smoke  detectors,  11

heat detectors, and 46 monitor  modules.  The  removed  operational  fire  devices  will  then  be used
as attic  stock  for  other  parts  of  the building  where  devices  fail.

The current  system  utilizes Siemens  equipment.  To maintain  the system's  reliability,  long-term

operational efficiency,  and consistent  programming,  it is necessary  to replace  them  with  Siemens

devices. Pittsburgh's  exclusive  Siemens  partner  is Open  Systems.  Open  Systems  has proprietary

prograrnrning  software  and panel  firmware  updates  for  the DLCC  system.  As a result,  Open

Systems  was consulted  to provide  pricing  for  the aforementioned  zone devices.  Because  Open

Systems  is a COSTARS  authorized  vendor,  pricing  is vetted  for  fair  value.  Open  Systems

provided  a price  of  $13,900.

The  devices  will  come  with  a two-year  parts  warranty  and a one-year  labor  warranty.  There  is a

2-3-week  lead  time  on the equipment.  Work  will  begin  upon  delivery  of  the equipment.
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MBE/WBE  Participation:  There  is no MBE/WBE  participation  associated  with  this  purchase.
ContractAmount:  $13,900

Funding  Source:

Point  of  Contact:

Imanage  #:

2026  MRR

Morgan  Schmitt

2006229
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SPORTS  & EXHIBITION  AUTHORITY

OF  PITTSBURGH  AND  ALLEGHENY  COUNTY

BOARD  ACTION  REQUEST

Date: July  28, 2026

Board  Date:

Project  Name:

Project  Location:

August  13, 2026

Painting  of  Exterior  Architectural  Steel at Fourth  Level

David  L. Lawrence  Convention  Center

Action  Requested:  Authorization  to enter into an agreement  with  Avalotis  Corporation  in  the

amount  of  $301,700  for  the painting  of  4Ih floor  exterior  architectural  steel.

Resolution:  RESOLVED  by the Sports & Exhibition  Authority  of  Pittsburgh  and Allegheny

County  that its Executive  Director  and other  proper  officers  are authorized  to enter into an

agreement  with  Avalotis  Corporation  in the amount  of  $301,700  for  the painting  of  the 4'h floor

exterior  architectural  steel; and further  that the proper  officers  and agents of  the Authority  are

authorized  to take all action  and execute  such documents  as are necessary  and proper  to effectuate

the terms  of  this  Resolution.

Executive  Summary:  The  architectural  steel on the 4th  level  north  exterior  was repainted  in 2009,

and the paint  is showing  signs of  corrosion  and failed  caulking.  This  painting  and caulking  is

identified  in the January  26, 2026, David  L. Lawrence  Convention  Center  Facility  Condition

Assessment.

In July  2026,  a bid  notice  was publicly  advertised  in  the Pittsburgh  Post-Gazette,  New  Pittsburgh

Courier,  on the Authority's  website,  and on various  social  media  outlets.  Three  firms  attended  a

non-mandatory  pre-bid  meeting  on July  21, 2026. On July  30, 2026,  two bids were received

(Avalotis  Corporation  and John B. Conomo,  Inc.).  One altemate  was taken  with  the bid. This

alternate  is for  full-penetrating  sealer  for  $38,900.  It will  not  be known  until  after  Avalotis  starts

the work  and does testing  to determine  whether  the Alternate  #1 will  be needed. Avalotis

Corporation  has the low  responsible  base bid  and Alternate  with  a total  bid  amount  of  $301,700.

Company Avalotis John  B. Conomos

Base Bid $262,800 $319,375

Alternate  #1 $38,900 $28,325

Total  Bid $301,700 $347,700

Notice  to proceed  for  the project  will  be given  in August  2026,  with  expected  completion  no later

than  August  2027. The  paint  includes  a 1-year  installer's  warranty.

MBE/WBE  Participation:  There is 2.7% MBE  (ICP, Inc.) participation  and 0% WBE

participation  associated  with  this  project.

Funding  Source:

Point  of  Contact:

SEA  Imanage:

2026  DLCC  Capital  Projects  Reserve  Account

Tom  Ryser

#2006223
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