

The following is the tentative schedule information for the **I-579 “Cap” Urban Connector Project in the City of Pittsburgh, Allegheny County.**

As always, **all work is weather dependent** and any changes or updates to the schedule will be distributed accordingly.

**Continuing – Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup>** (weather permitting)(see attached press release)

- **I-579 intermittent daily ramp closures** (Bedford Avenue & 7th Avenue Ramps to Southbound I-579) are tentative Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup> – 9am to 2pm
- **I-579 Southbound and Northbound intermittent daily Single Lane Closure** between the Veterans Bridge and Liberty Bridge are tentative Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup> – 9am to 2pm.
  - These closures are to allow for the final tie-in for the underdeck lighting and minor paving operations.
  - Please see attached press release for detour information

**Continuing Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup>** – (weather permitting)

- **Washington Place Southbound** between Webster Ave./Bigelow Blvd. and Center Ave. will experience daily single lane closures, as needed, Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup> – 7am – 5pm.
- **Centre Avenue Southbound** between Washington Place and Chatham Street will experience daily single lane closures, as needed, Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup> – 7am – 5pm.
- **Webster Avenue/Bigelow Blvd. Eastbound** between Chatham St. and Washington Place will experience daily single lane closures, as needed, Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup> – 7am – 5pm.
- **Chatham Street Southbound** between Webster Ave./Bigelow Blvd. and Center Ave. will experience FULL closures, as needed, Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup> – 7am – 5pm.

**Monday, September 27<sup>th</sup> through Friday, October 1<sup>st</sup>** (weather permitting)

- **Webster Avenue/Bigelow Blvd. Eastbound** between Chatham St. and Washington Place will experience intermittent full closures, as needed,

tentatively continue **Monday, September 20<sup>th</sup> through Friday, September 24<sup>th</sup>**.

- Intermittent full Daily closures will occur as needed 9am to 4pm.
- Intermittent full Nightly closures will occur as needed 8pm to 6am.

#### **Chatham Street Parking Closed through Tuesday, November 2<sup>nd</sup>**

- Chatham Street Parking between Webster Avenue/Bigelow Blvd. and Center Avenue **will be closed week days**, Monday through Friday, starting **Monday, September 20<sup>th</sup> through Tuesday, November 2, 2021, 7am to 5:30pm**.
  - The restrictions are necessary to safely accommodate heavy equipment traffic and removal / replacement of the curb sidewalk and roadway.

#### **Sidewalk Closure through Friday, October 1<sup>st</sup>** (weather permitting)

- Webster Avenue AND Center Avenue sidewalks between Chatham Street and Washington Place **will be closed around the clock through Friday, October 1, 2021**.
  - The restrictions are necessary for the removal and replacement of the sidewalks along Webster Avenue and Centre Avenue as well as the placement of landscaping items.
  - Pedestrians from Webster Avenue will be detoured through Chatham Street and across Centre Avenue to Washington Place.

#### **Tentative – Monday, October 4<sup>th</sup> through Friday, October 8<sup>th</sup>** (weather permitting)

- **I-579 intermittent daily ramp closures** (Bedford Avenue & 7th Avenue Ramps to Southbound I-579) are tentative **Monday, October 4<sup>th</sup> through Friday, October 8<sup>th</sup> – 9am to 2pm**

**I-579 Southbound and Northbound** intermittent **daily Single Lane Closure** between the Veterans Bridge and Liberty Bridge are tentative **Monday, October 4<sup>th</sup> through Friday, October 8<sup>th</sup> – 9am to 2pm**.

CHRISTINA R. ANGELO, EIT

Construction Engineering Technician

Construction Management