

The following is the tentative schedule information for the **I-579 “Cap” Urban Connector Project in the City of Pittsburgh, Allegheny County.**

As always, **all work is weather dependent** and any changes or updates to the schedule will be distributed accordingly.

Reminder - Continuing through Thursday, October 15th (weather permitting)

- Chatham Street between Bigelow Blvd. and Center Ave. **will tentatively close daily, as needed, through Thursday, October 15 – 7am – 5:30pm**
 - The restriction is necessary to allow the contractor to complete essential utility work.
 - Traffic will be detoured along Bigelow Blvd/Webster Ave. to Washington Place, and then to Centre Avenue
 - When travelling through the work area, use caution and expect delays.

TENTATIVE – Monday, October 19th through Wednesday, November 25th (weather permitting)

- The intersection of Washington Place and Center Ave. **will tentatively experience nightly lane closures**, as needed, **starting Monday, October 19th through Wednesday November 25th – 8:00pm – 6:00am**
 - The restriction is necessary to allow the contractor to complete essential utility work.

Please let us know if you need any other information or have any questions on what has been provided.

CHRISTINA R. ANGELO, EIT

Construction Engineering Technician

Construction Management

###